

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story Points)

Date	06 July 2026
Team members	Jyothi swaroop,bhu Mahesh,mohith
Project Name	MERN Stack Customer Management Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Epic	User Story	Task	Story Points	Priority	Team
Sprint-1	Authentication	USN-1	User Registration	2	High	Team
Sprint-1	Authentication	USN-2	User Login	2	High	Team
Sprint-2	Customer	USN-3	Add Customer	3	High	Team
Sprint-2	Customer	USN-4	Edit/Delete Customer	3	High	Team
Sprint-3	Dashboard	USN-5	Dashboard Analytics	3	Medium	Team
Sprint-3	Search	USN-6	Search & Filter Customers	2	Medium	Team
Sprint-4	Reports	USN-7	Export Reports	2	Low	Team

Project Tracker, Velocity & Burndown

Sprint	Story Points	Duration	Start	End	Completed	Release
Sprint-1	4	5 Days	20 Jun	24 Jun	4	24 Jun
Sprint-2	6	5 Days	25 Jun	29 Jun	6	29 Jun
Sprint-3	5	5 Days	30 Jun	02 Jul	5	02 Jul
Sprint-4	5	5 Days	03 Jul	04 Jul	5	04 Jul

Velocity

Total Story Points = 20
Sprint Duration = 20 Days
Average Velocity = $20 \div 20 = 1$ story point/day